CSE 5335-005 WEB DATA MANAGEMENT

PROJECT TITLE – ACADEMIC NETWORKING SITE DEVELOPMENT PLAN

TEAM DETAILS:

Group 7

- 1. Kudithipoodi, Dillip -1002215326
- 2. Malhotra, Mehak 1002162905
- 3. Kota, keerthana -1002156677
- 4. Kotha, Raghavender Reddy 1002168060
- 5. Mekala, Raga Shreya 1002156846



WEEK: 09/06/24 - 09/18/24 | MEETING ORGANIZER: DILLIP KUDITHIPOODI

MEETING DATE & TIME: 09/09/24, 9 AM

MEETING ATTENDEES: KEERTHANA KOTA-1002156677, MEHAK MALHOTRA-1002162905, MEKALA RAGA SHREYA-1002156846, KOTHA RAGHAVENDER REDDY-1002168060, DILLIP KUDITHIPOODI-1002215326.

MEETING NOTE TAKER: MEHAK MALHOTRA, KOTHA RAGHAVENDER REDDY

MEETING MODALITY: VIRTUAL

TASKS TO BE PERFORMED THIS WEEK: ERD, Schema & Report

PROJECT PHASE: 1

Task Name(s):

Workflow Plan & Explanation: Dillip Kudithipoodi

Entity Relationship Diagram: Raga Shreya Mekala

Schema: Mehak Malhotra

Report: Keerthana Kota

Prototype: Raghavender Reddy Kotha

Number of hours allocated: 10 Hours

Actual hours put in:

Dillip Kudithipoodi: 2 hour Raga Shreya Mekala: 2 hour

Mehak Malhotra: 2 hour

Keerthana Kota: 2 hour

Raghavender Reddy Kotha: 2 hour

Backlogs:

NO Backlogs

Are all members equally contributing: Yes

Comments by Note-Taker:

Brainstorming session for project planning and Implementation

Meeting Start: 9:00 AM Meeting End: 2:00 PM

WEEK: 09/08/24 - 09/16/24 | MEETING ORGANIZER: MEHAK MALHOTRA

MEETING DATE & TIME: 09/12/24, 9 AM

MEETING ATTENDEES: KEERTHANA KOTA-1002156677, MEHAK MALHOTRA-1002162905, MEKALA RAGA SHREYA-1002156846, KOTHA RAGHAVENDER REDDY-1002168060, DILLIP KUDITHIPOODI-1002215326.

MEETING NOTE TAKER: KEERTHANA KOTA, DILLIP KUDITHIPOODI

MEETING MODALITY: IN-PERSON

TASKS TO BE PERFORMED THIS WEEK: ERD, Schema & Report

PROJECT PHASE: 1

Task Name(s):

Workflow Plan & Explanation: Dillip Kudithipoodi

Entity Relationship Diagram: Raga Shreya Mekala

Schema: Mehak Malhotra

Report: Keerthana Kota

Prototype: Raghavender Reddy Kotha

Number of hours allocated: 7.5 Hours

Actual hours put in:

Dillip Kudithipoodi: 1 hour 30 minutes

Raga Shreya Mekala: 1 hour 30 minutes

Mehak Malhotra: 1 hour 30 minutes Keerthana Kota: 1 hour 30 minutes

Raghavender Reddy Kotha: 1 hour 30 minutes

Mile Stones achieved in this week:

ERD, Schema and Prototype

Backlogs:

NO Backlogs

Are all members equally contributing: Yes

Comments by Note-Taker:

Development of ERD, Designing the Schema and Creating the detailed prototype.

Meeting Start: 9:00 AM Meeting End: 4:30 PM

WEEK: 09/11/24 - 09/16/24 | MEETING ORGANIZER: KEERTHANA KOTHA

MEETING DATE & TIME: 09/16/24, 9 AM

MEETING ATTENDEES: MEHAK MALHOTRA-1002162905, MEKALA RAGA SHREYA-1002156846, KOTHA RAGHAVENDER REDDY-1002168060, DILLIP KUDITHIPOODI-1002215326, KEERTHANA

KOTA-1002156677.

MEETING NOTE-TAKER: RAGA SHREYA

MEETING MODALITY: IN-PERSON

TASKS TO BE PERFORMED THIS WEEK: ERD, Schema & Report

PROJECT PHASE: 1

Task Name(s):

Workflow Plan & Explanation: Dillip Kudithipoodi

Entity Relationship Diagram: Raga Shreya Mekala

Schema: Mehak Malhotra

Report: Keerthana Kotha

Prototype: Raghavender Reddy Kota

Number of hours allocated: 5 Hours

Dillip Kudithipoodi: 1 hour

Raga Shreya Mekala: 1 hour

Mehak Malhotra: 1 hour

Keerthana Kotha:1 hour

Raghavender Reddy Kotha: 1 hour

Mile Stones achieved in this week:

ERD, Schema, Prototype and Report

Backlogs:

NO Backlogs

Are all members equally contributing: Yes

Meeting Start: 9:00 AM Meeting End: 2:00 PM

Commen	ts by	Note-	Taker:
--------	-------	-------	--------

Development of ERD, Designing the Schema, Creating prototype and Documenting a detailed Report.

Meeting Start: 9:00 AM Meeting End: 2:00 PM